ತ್ರೀ ಜಿ. ನಾರಾಯಣ ಗೌಡ.—ನಮ್ಮಲ್ಲಿ ಅಪರೇಟರ್ಸ್ನ್ ಇಲ್ಲ. ಅಡ್ಬರ್ಟೈಜ್ ಮಾಡಿದರೂ ಯಾರೂ ಬರಲಲ್ಲ. ಆದುದರಿಂದ ಇರುವ ಹೆಲ್ಪರ್ಸ್ಸ್ ಗೆ ಅಪರೇಟರ್ ಟ್ರೈನಿಂಗ್ ಕೊಡುತ್ತಾ ಇದ್ದೇವೆ. ಆದುದರಿಂದ ಇದು ನಿಂತುಹೋಗಿದೆ.

## Amount provided in the III Five-Year Plan for the Major Irrigation Works in the State.

## \*Q .- 346. Sri GANJI VEERAPPA (Harihar)....

Will the Government be pleased to state .--

- (a) the total amount provided in the III Five Year Plan for the Major Irrigation Works in the State;
- (b) the progress made so for giving details of schemes undertaken, completed and also tackled:
  - (c) the amount spent so far on these works;

(d) whether they would complete the works, already undertaken within the plan period;

(e) if not, the reasons for not taking up the works, completing

the same in time !

## A .... Sri S. NIJALINGAPPA (Chief Minister).

- (a) Rs. 4,065.78 lakhs.
- (b) Vide Statement placed on the Table of the House [placed in the Mysore Legislature Library Vide No. 3/L.A. June-July 64.]
  - (c) :\_\_
    - (i) Rs. 1,715 81 lakhs during III Five-Year Plan upto end of December 1963;
    - (ii) Rs. 8,111.92 lakhs is the cumulative expenditure till 12/63.
- (d) 2 Major and 11 medium Irrigation Schemes are expected to be completed within the plan period;
- (e) All the works included in the III Five Year Plan are being taken up before the end of III Five Year Plan itself. The principal reasons for short-fall in progress against programme is due to inadequate finance, short supply of cement explosives when the works were in full swing, non-procurement of heavy machineries, spares, etc., for want of Foreign Exchange.

Sri GANJI VEERAPPA. Supplementary to (d): When do Government hope to complete the rest of the projects?

Sri S. NIJALINGAPPA.—The difficulties in carrying out the works are enumerated in reply to (e). Quick solution will certainly facilitate matters.

Sri GANJI VEERAPPA.—Has the Government made any effort to ask the Central Government to finance completely some of the schemes like the Upper Krishna Project which is of a very essential nature for the scarcity-affected areas?

- Sri S. NIJALINGAPPA.—This Government and other Governments are pressing the Central Government to finance major schemes which are estimated to cost more than Rs. 10 crores so that we can take them up and finish them as early as possible.
- Sri GANJI VEERAPPA.—When can the Bhadra Project be expected to be complete?
- Sri S. NIJALINGAPPA.—It is practically complete and water is being let out. It is only digging of some channels which remains to be completed.
- ಶ್ರೀ ಎಸ್. ಎಂ. ಕೃಷ್ಣ —ಇಂದು ಬೆಳಗಿನ ಪತ್ರಿಕೆಯಲ್ಲಿ ಒಂದು ನಮಾಚಾರವನ್ನು ಓದಿದೆ. ಕೇಂದ್ರ ನರಕಾರ ನಹಾಯ ಮಾಡುತ್ತಾರೆಂದು ವರದಿ ಬಂದಿದೆ. ತಾವು ಕೇಂದ್ರ ನರಕಾರದೊಡನೆ ನಡೆಸಿರತಕ್ಕಂಥ ಮಾತುಕತೆಗಳಲ್ಲಿ ಏನಾದರೂ ನಹಾನುಭೂತಿ ದೊರೆತಿದೆಯೇ?
  - ಶ್ರೀ ಎಸ್. ನಿಜಲಿಂಗಪ್ಪ .\_\_\_ಅವರ ಸಹಾನುಭೂತಿ ದೊರಕುತ್ತದೆ ಎಂದು ನಂಬಿಕೆ ಇದೆ.
- Sri D. M. SIDDIAH.—May I know at what stage each of these 11 schemes is?
  - Sri S. NIJALINGAPPA.—It is difficult to say that.
- Sri G. V. GOWDA....Have the Government received any communication from the Centre about the reported decision of the Centre to meet 50 per cent of the cost?
- Sri S. NIJALINGAPPA.—We have received no such assurance or reply.
- ಶ್ರೀ ಎನ್. ಎಂ. ಕೃಪ್ಣ.—ಮೂರನೇ ಪಂಚವಾರ್ಷಿಕ ಯೋಜನೆಯಲ್ಲಿ ಎಮ್ವು ಕೊರತೆ ಬರು ತ್ತದೆ ಎಂಬುದಕ್ಕೆ ಅಂದಾಜು ತಯಾರು ಮಾಡಿದ್ದೀರಾ ?
  - ಶ್ರೀ ಎನ್. ನಿಜಲಿಂಗಪ್ಪ. ಹೆಚ್ಚಾಗಿ ಕೊರತೆ ಬರುತ್ತದೆ ಎಂದು ಅಷ್ಟು ಹೇಳಬಹುದು.
- ಶ್ರೀ ಎಸ್. ನಿಜಲಿಂಗಪ್ಪ.—ಕೇಂದ್ರ ಸರ್ಕಾರದವರು ಹಣ ಕೊಡುವುದಕ್ಕೆ ಒಪ್ಪುತ್ತಾರೆ ಹಾಗು ಕಪ್ಪ ನಿವಾರಣಿಯಾಗುತ್ತದೆ.
- ಶ್ರೀ ಕೆ. ಲಕ್ಕಪ್ಪ....ಹಣದ ಅಭಾವ ಇರುವುದರಿಂದ ಮೀಡಿಯಂ ಪ್ರೊಜೆಕ್ಟ್ ಮಾಡಿ ಪ್ಲಾನ್ ಮತ್ತು ಎಷ್ಟಿಮೇಟಿನಲ್ಲಿ ಕಾನ್ಜ್ ರೆಡ್ಯೂಸ್ ಮಾಡಬಹುದು. ಮೀಡಿಯಂ ಪ್ರೊಜೆಕ್ಡ್ ಕಾರ್ಯಗತ ಮಾಡಿ ಎಸ್ಟಿಮೇಟು ರಿವೈಜ್ ಮಾಡಬಹುದಲ್ಲವೇ ?
- ಶ್ರೀ ಎಸ್. ನಿಜಲಿಂಗಪ್ಪ. ಮಾನ್ಯ ನದಸ್ಯರು ತಲೆಯಲ್ಲ ಏನೋ ಇಟ್ಟ ಕೊಂಡು ಇದನ್ನು ಕೇಳುತ್ತಿದ್ದಾರೆ. ಕೇಂದ್ರ ನರಕಾರದ ನಹಾನುಭೂತಿ ಇದೆ ಎಂದು ಆಗಲೇ ಹೇಳಿದೆ.
- ಶ್ರೀ ಎಸ್. ಗೋಪಾಲ ಗೌಡ.—ಮಲಪ್ರಭ ಯೋಜನೆಯ ಕಾರ್ಯ ಕಳೆದ ಮೂರು ವರ್ಷ ಗಳಲ್ಲಿ ತೃಪ್ತಿಕರವಾಗಿ ನಡೆದಿದೆಯೇ ?
  - ಶ್ರೀ ಎಸ್. ನಿಜಲಿಂಗಪ್ಪ.\_ಹೌದು.
- Sri S. SIVAPPA.—Had not the Government contemplated these difficulties when they provided Rs. 40 crores in the Third Plan?
  - Sri S. NIJALINGAPPA. We knew it and we also hope to get help.